SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:49AM
Client Name: CalTrans
&ltrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Oct-

y 461 y 498 . 15-Oct 2013. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments =
| did not inspect today because | was on vacation. FWS work from the night of Monday, 10/14 to the
morning of 10/15. Mahmoud Khandaghibadi perform the night inspection for Caltrans and signed the extra
work report.

CCO0-045 Bid Iltem: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP EDILBERTO LEON 5.00 0.00 0.00 5.00 D

Diary: Dispute
DIP Painting 002 O-IPP-EFA.045 —
| was on vacation and did not observe this work. However, the work discribe in the extra work billing is
consistant with similar work done by CCC painters.

Edilberto Leon spent 5 hours in the CCC paint booth at Pier 7 applying the second coat of Miozinc primer
and the first finish coat of Carboxine 2000 on 5 sections of DIP to be installed into the expansion loop at
PP 126.
CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 0.00 0.00 8.00 D

Di ary: Dispute

Mechanical Piping 001 O0-MSI-EFA.187

The FWS crew, including safety supervisor Bill Beliankoff, worked from a night lane closure of the #5 lane
of the WB bridge from 2130 on the night of 10/14 to 0400 the morning of 10/15. The crew arrived at Pier
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 461 Date: 15-Oct-2013  Tuesday

7 at 2000 to begin mobilization.

The crew spent the shift continued the fitting up and welding the off-set connectins between the SAS
carbon steel pipe to that of the Skyway along the north barrier of the WB bridge at Hinge AW. This work
was directed in the response to RFI 3451.

In performance of this work, the crew used a 200 volt welding machine, a 2.4 HP generator, a Werner
2612 Scaffold, and small tools.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Diary:
Change of Character 001 O0-FWS-ELS.354

The tow behind port-a-potty and the light tower used in this night's operation will be paid as a monthly
rental under CCO 354.

Dispute
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